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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  A final sealed PS&E package was submitted to the Dallas District on May 22, 2017. 

¶ Utilities:  With the exception of City of Denton utilities, whose relocations have been incorporated 

into the construction contract, utility relocations are now complete.  Additional pole found to be in 

conflict.  Working with DME to resolve. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

¶ Construction:  The project let on July 11, 2017.  Project was awarded to MCM with a low bid of 

$37,641,150, at 4.85% below the estimate.  There are 27 months of barricades.  TxDOT is placing 

safeguards in the MCM contract to ensure a timely schedule.  Pre-construction meeting occurred on 

October 5, 2017.  Construction began on November 21, 2017.  See attached TxDOT construction 

report. 

¶ Signals:  Signal on the north property line at Guyer High School will be included in the FM 2181 

contract.  City of Denton has provided TxDOT with a copy of the signal warrant for the new signal 

request at Sundown near the South Branch Library.   

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: May 22, 2017 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Completed: January 25, 2013 

Construction Cost: $37,641,150 Utility Relocations Complete: November 2017 

Firm:  Huitt-Zollars Let Date: July 11, 2017 

Key Contact: David Nufer Construction Complete: February 2020 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 15, 2018 

Report prepared by:  Angel Karr, AIA Engineers 

 
Project:      STP 1702 (730) 

Control:     2054-02-015   

Highway:   FM 2181 

Limits:   From:  Lillian Miller Parkway in Denton 

  To:   West of FM 2499 (Barrel Strap Rd) 

Contractor:   MCM  

 

TxDOT Project manager:   Angel Karr (AIA Engineers)     Phone: (512) 293-3631 

Contractorôs Superintendent:  Jonathon Gibson                    Phone: (225) 572-9619 

 

Date Work Began:    November 21, 2017                    

Anticipated Completion Date:   February 17, 2020 

 

 

Current Activities :  

 
Current activities include:  Installing drainage lines between Hickory Creek and Ranchman Road. 

Maintaining SW3P in project limits.  

 

Narrative description of last monthôs activities:  Installed storm drain items between Hickory Creek 

and Ryan Road and maintained environmental protection controls.  

 

Narrative description of activities planned for next month:  The prime and their subcontractors will 

complete permanent traffic signals at Wind River/Teasley Lane; begin installation of temporary signals 

at north end of project, continue with installation of drainage items on south end of project, and begin 

the installation of sanitary sewer and water lines on the north end of the project. 

 

Traffic issues:  Temporary lane closures now being used for material deliveries and to complete 

construction of box culvert drainage across Teasley. 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:   CO to address City of Denton utility 

amendments. The prime and their subcontractors will continue with drainage work and temporary 

signal activities. 

 

Other items of significance: Issues with utility conflicts - overhead powerlines (Old Alton to 

Primrose), gas line at Montecito, sanitary force main at Cedar Creek Lane (by high school). 

 

 

 

 

 

  



Precinct 1 Project Report                             March 2018 

 
4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activities :  

 
¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large water 

lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to the cost and 

time to relocate the water lines, it was determined that the north FM 720 project would be delayed 

to allow alternative FM 720 alignments that avoid the water lines to be considered.  Two new turn 

lanes are being added to the plans.  Sent new adjustments to the utility providers. 

¶ ROW:  Complete  

¶ Utilities:   Utilities are working to relocate.  See attached utility relocation update. 

¶ Construction:  The project let on March 7, 2018.  The apparent low bidder is Mario Sinacola & 

Sons Excavating, Inc., with a low bid of $18,011,511.00, at 2.28% under the estimate.  There are 

400 working days and 19 months of barricades.  Anticipate start of construction in June 2018.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,011,511 100% PS&E: January 5, 2018 

Funding: $17 million in Proposition 1 Funds ROW Complete: October 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: May 2018 

Firm:  TxDOT Let Date: March 7, 2018 

Key Contact: Javier Cantu Construction Completion: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

PROJECT STATUS AS OF Friday, March 23, 2018: 

 
COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
95% PS&E (Design): January 18, 2017 
100% PS&E (Design): Submitted 100% PS&E to District Project Development Office on 
Jan 5, 2018.  Submitted to Design Division for further processing on January 12, 2018. 
As of Feb. 13, 2018 the plans have been posted on line for contractors to see and bid 
on.  
 

 
MILESTONES: 
 

ROW acquisition:  27 total parcels, status: 27 parcels acquired, Parcel 15 (Cemetery) in 
Stateôs possession.  
 
Utility relocations: already started thru May 2018.   

¶ Recent Atmos correspondence indicates later utility clearance schedule than 
previously agreed to (March 31, 2018). The new utility clearance date for Atmos 
Energy gas lines is May 31, 2018 which TxDOT approves of.  

¶ Upper Trinity Regional Water District (UTRWD) Phase 1 water line 
relocations/adjustments complete by late March 2018.  Longitudinal portion of 
UTRWD water lines are clear of FM 720 construction, which will allow UTRWD 
time to acquire new easement and relocate outside of State ROW (Phase 2) at a 
future date and FM 720 construction can proceed.    

¶ Mustang Water - estimate completion date is March 31, 2018. 
 
 
Project Letting: March 7, 2018   
 
Start construction: June 1, 2018; accelerated construction specifications (A+B 
bidding: low bid plus time) will be included in the construction plans. 
  
Total number of working days for project completion: 400  

 
Texas

Department

of Transportation
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Utility Coordination Report: FM 720 North  
March 14, 2018 

 
 

CoServ Electric ς  Aerial and underground permits approved.  CoServ coordinating with Suddenlink 
for transfer of Suddenlink lines to CoServ poles.  Estimated completion date is March 2018. 
 
AT&T ς Complete 
 
Atmos Energy ς !ǘƳƻǎ Ƙŀǎ пέ Ǉƻƭȅ ƻƴ Ŝŀǎǘ ǎƛŘŜ ŀƴŘ уέ Ǉƻƭȅ ƻƴ ǿŜǎǘ ǎƛŘŜ ƛƴ ŎƻƴŦƭƛŎǘΦ  Moving utilities 
to west side.  Atmos has permit, but schedule submitted for relocations is unacceptable.  TxDOT has 
stopped issuing permits to Atmos districtwide until progress on FM 720 is deemed sufficient.  Atmos 
is on site and anticipates completion end of May 2018.  All Atmos crews have been called to Dallas; 
no time has been given; could present a problem for completion. 
 
UTRWD ς  Has approved permit.  Work to begin on March 18, 2018.  Estimated completion date is 
May 2018. 
 
Mustang ς Mustang in conflict on west side of project and at crossing at church.  Permit is approved.  
Relocations have begun.  Designing around additional conflicts.  Estimated completion date is March 
2018. 
 
Suddenlink ς Conducting conflict analysis.  Dependent upon CoServ.  Anticipate 60 to 90 days of 
ŎƻƴǎǘǊǳŎǘƛƻƴ ǘƛƳŜ ǳǇƻƴ /ƻ{ŜǊǾΩǎ ŎƻƳǇƭŜǘƛƻƴΦ  Has approved plans.  Anticipate completion in April 
2018. 
 
Denton ISD ς Reviewing conflict.  Not reimbursable.  In discussions with Upper Trinity.  Will relocate 
along with Upper Trinity in new easement.  Estimated completion date is April 30, 2018. 
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Current Activities :  

 

¶ Construction:  The project was awarded to Haydon Building Corporation, with a low bid of 

$15,597,320.25, approximately 0.6% over the estimate.  There are 420 working days and 20 

months of barricades.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: April  2018 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 5, 2018 

Report prepared by:  Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford                 Phone: (940) 368-6013        

Contractorôs Superintendent:  Matt Tinch                           Phone: (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  April 2018 

 

 

Current Activities : 

 
Current activities include:  Placing concrete for medians; sidewalks; roadway lighting; and block 

sod. 

 

Narrative description of last monthôs activities:  Placing concrete for sidewalks; medians; 

driveways; and concrete paving. 

 

Narrative description of activities planned for next month:  Placing concrete for medians and 

sidewalks; roadway lighting; block sod; permanent striping; and SW3P. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   Sidewalks, medians, roadway lighting, 

block sod, and permanent striping. 

 

Other items of significance:  None at this time. 
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Curr ent Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  All utilities are clear. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The project was 

awarded to Webber, LLC, in the amount of $34,857,000.00, at 3% 

over the estimate.  The contract calls for 505 working days and 24 

months of barricades.  See attached TxDOT construction report.  Road 

from FM 2181 to Robinson Road opened on December 18, 2017.  Sub-

contractor wil l begin drilling piers on Tuesday, March 27, 2018, to 

install signal at FM 2499/Robinson.  TxDOT opened one lane of the 

roadway in each direction from Robinson north to IH-35E on March 

12, 2018.  See attached for press release from TxDOT.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: May 2014 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II completed December 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: April  2018 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 7, 2018 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       

Contractorôs Superintendent:  David Corvi                    Phone: (214) 218-8557 

 

Date Work Began:  April 20, 2015                    

Anticipated Completion Date:  April 2018   

 

 

Current Activities :   
 

Current activities include:  Waiting on vegetation establishment. 

 

Narrative description of last monthôs activities:  Placing sod. 

 

Narrative description of activities planned for next month:  Starting on signal light on FM 2499 

and Robinson Road. 

       

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:  Signal light at Robinson Road and FM 

2499. 

 

Other items of significance:  N/A 
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TxDOT Dallas District HCRS Reporting 
 

 
 

Required Information:  (*required information) 
 
*Area Office, Engineer Tina Massey, P.E. 
*Project Point of Contact Mark Wiley 214-336-0326 
*Project description  FM 2499    
*CSJ    2681-01-012 
Contractor   Webber 
Cost (contractor bid) $ 40,800,000 
Construction Schedule Begin: 8:00 A.M End:  5:00 P.M. 
 
*News Release Purpose Traffic Switch (Major) ï Opening all traffic lanes northbound and south 

bound traffic on FM 2499 from State School Road. Traffic lanes will be 
reduced to one lane southbound and one lane northbound at Roberson 
Road. Unicorn Lake and State School Lights will be cycling. Four way 
stop signs on Roberson road. 

 
*Project/Activity Location  
 City or County City of Denton 
 Highway  FM 2499 
  
 
*Closure Dates/Duration      03/12/18 to 05/01/18 
 
*Situation/Activity   Major Traffic Switch on Roberson road 
(ex. Bridge closure) 
 
*What is TxDOT doing? Inspecting Contractor Work 
(ex. Bridge inspection) 
 
What can the public do? Expect delays throughout the day 
 
*Detour Directions (if have one) 

 
Other Information 
 

Reporting Requirements: 
 

1. The required information listed above must be reported to PIO at the earliest possibility to 
ensure timely dissemination to the media and public. 

 
2. E-mail is the preferred method for conveying information to PIO; however; emergency 

situations and lane closures should also include a phone call to PIO. 
 

Tony Hartzel     Michelle Releford 

Office  (214) 320-4481   Office  (214) 320-4485 

Cell  (214) 317-0251   Cell  (214) 317-2422 

tony.hartzel@txdot.gov   Michelle.releford@txdot.gov 

 

mailto:tony.hartzel@txdot.gov
mailto:Michelle.releford@txdot.gov


Precinct 1 Project Report                             March 2018 

 
12 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activity : 

 

¶ ENV:  SFP received on July 20, 2017.  The public hearing was held on August 17, 2017.  ENV-

Austin provided Historical Studies clearance on October 19, 2017.   The EA and FONSI have 

been submitted to TxDOT.  CAI addressed minor comments received and submitted final EA on 

March 1, 2018.  Environmental Assessment approved on March 15, 2018. 

¶ ROW:   Survey has 118 ROW parcels completed and accepted by TxDOT.  All ROW parcel maps 

and descriptions have been submitted to TxDOT. 

¶ Utilities :  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.   

¶ Schematic:  Received comments from TxDOT on Railroad Exhibit A.  Schematic was updated 

and submitted to TxDOT on July 19, 2017, reflecting the removal of the center median.  The 

project now has a continuous left-turn lane through the entire project with the exception of the 

approaches to IH 35 as there is not enough width to provide a left-turn lane.  TxDOT has 

requested that Dannenbaum design the segment of IH-35E over FM 455 along with the FM 455 

project.  Dannenbaum is reviewing the design files and schematic for IH-35 to determine the 

limits of the PS&E design for IH-35.  Received electronic files for IH-35.  Dannenbaum is 

finalizing supplemental to include the design of IH-35 over FM 455 into design.  Met with 

TxDOT on February 16, 2018, to discuss the FM 455/IH 35 interchange. 

¶ PS&E:  Awaiting approval of EA prior to beginning work on PS&E.  

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: August 17, 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: March 15, 2018 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Ready to Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ ROW:  The City of Denton has completed ROW negotiations and acquisitions with property 

owners on the main portion of the roadway, with the exception of one property that is in litigation. 

¶ Utilities :  The City of Denton is working with utility providers toward relocations of their assets 

along the new ROW corridor. 

¶ Design:  The consultant has completed the final design package.  Permit applications have been 

submitted to TxDOT.  Permit has been received.  City is modifying plans to accommodate future 

DCTA bridge at south end of project. 

¶ Construction:  The construction contract was awarded to Zachary Construction Corporation in 

June 2017.  The project was bid and will be constructed as a single job.  Notice to Proceed was 

issued on September 5, 2017.  The City of Denton and Zachary Construction Corporation are 

coordinating the beginning of major construction work with the final utility relocation efforts.  

Major construction work (bridges, storm drain, water, and wastewater) for Phase 1 is ongoing and 

expected to be completed in summer 2018.  The construction schedule currently projects 

switching traffic by September 2018.  

MAYHILL ROAD  

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2017 

Est. Const. Cost: $56,670,566 Utility Relo cations Complete: April  2018 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  June 2017 

Firm:  City of Denton Let Date: May 11, 2017 

Key Contact: Noreen Housewright Construction Complete: February 2020 
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¶ Construction began on October 28, 2013.  TIFIA loan was awarded on November 3, 2016. 

¶ Ribbon-cutting Ceremony:  A ribbon-cutting ceremony to celebrate the completion of the IH-35E 

Phase I project was held on Wednesday, November 8, 2017. 

¶ I -35E Corridor:  All of the managed lanes, main lanes, and frontage road lanes are completed and 

in operation.   

¶ TxDOT has determined date of substantial completion.  Final punch list is due to be complete by 

spring.  

IH 35E INTERIM  
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  NTTA has received 

finalized 30% plans for the S curve and has forwarded to Denton County for review.   

¶ VE study for the frontage road project held on August 18, 2017.  Several cost savings ideas were 

identified.  Consultant evaluated the Value Engineering Study recommendations.  Consultant 

submitted Value Engineering Study recommendations.  NTTA staff continues reviewing the VE 

study and cost estimate. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B  

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  County met 

with TxDOT on November 4, 2016, to discuss the project and is proceeding with plans and 

revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ The schematic has been submitted to the county.  The schematic has been submitted to TxDOT. 

¶ ROW:  Complete.  

US 377: Intersection at Stewart/Arvin Hill  

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 
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Current Activity : 

 

¶ ENV:  Anticipate project needing a Categorical 

Exclusion.  Currently, TxDOT Dallas does not have any 

safety (CAT 5) or maintenance (CAT 1) funding for this 

type of job.  ITS met with TxDOT Dallas District 

regarding future funding opportunities.  It was decided 

that Denton County should begin advanced planning to get 

project ready for Proposition 7 funding in FY 2018-2019.  

Anticipate Public Hearing in September 2020.  Full 

Environmental Assessment is anticipated.  Environmental 

constraints mapping is in progress.   

¶ Public Involvement:  Stakeholder kick-off meeting with 

City of Pilot Point held on November 30, 2017.  

Stakeholder kick-off meetings with City of Aubrey and 

Town of Cross Roads held on December 5, 2017.  TNP 

provided stakeholder cities with TxDOTôs white paper 

report along with survey efforts.  TNP is providing phone 

call MAPO support in response to current survey activity.  

TNP held stakeholder meeting with Aubrey ISD on 

February 8, 2018. 

¶ Planning:  Draft traffic data has been produced.  A traffic 

methodology memo has been produced and submitted to 

TxDOT.  TNP is coordinating a meeting with TxDOT 

before the end of February to discuss the status of the 

project.  TNP is conducting alternatives analysis along 

corridor to evaluate ROW cost, potential displacements, 

design constraints, and best fit alignments.  TNP is 

refining conceptual layout based on preliminary 

alternative analysis.  TNP met with TxDOT to discuss 

project status on March 15, 2018.  Discussion included median access, ROW impacts, road 

geometry, and drainage. 

¶ Survey:  TxDOT expects delivery in April  2018.  Stakeholder cities have been notified of survey 

efforts in field.  Right of entry letters have been sent to certain property owners.  TNP survey is 

gathering field topo data.  TNP is processing existing ROW.  

US 377 North 

CSJ: 0081-06-040 Schematic Approval: February 2020 

Limits:  From US 380 to north of Business US 377 Environmental Clearance: January 2021 

Est. Const. Cost: $142,315,815 100% Plans: *  

Funding: *  ROW Acquisition Complete: *  

Project 

Description: 

Reconstruct and widen two-lane 

undivided rural roadway to six-lane 

divided urban arterial with raised median 
Utility Relocations Complete: *  

Firm:  TNP Ready to Let Date:  August 2030 

Key Contact: 
Joe Atwood, Chris Hartke, Daniel 

McCullough 
Construction Completion: *  
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Current Activity : 
 

¶ PS&E:  LTRA submitted the 100% PS&E 

plans to TxDOT on December 4, 2017.  LTRA 

is working with TxDOT to address comments 

in preparation for letting. 

¶ ROW:  Acquisition is complete. 

¶ Utilities:   There are two utility conflicts.  

CoServ relocations are complete.  The second 

conflict is a six-inch water line crossing for 

Green Springs Special Utility District.  The line 

is in conflict with the new alignment of the 

intersection of Union Hill and FM 455 and also 

with the new culvert being installed under 

Union Hill.  LTRA proceeded with a design 

revision to move the line within TxDOT ROW.  

Revised plans were sent to TxDOT on 

February 19, 2018.  Supplemental Agreement 

#2 with LTRA to revise plans, adjust ROW 

map, and prepare plans for the Green Springs 

water line to be included in plan set was 

approved by Denton County Commissioners 

Court on March 6, 2018.  Advanced Funding 

Agreement with TxDOT for Green Springs 

water line relocations expected to be on 

commissioners court in April  2018. 

¶ Construction:  The project let on March 7, 2018.  The apparent low bidder is Jagoe Public 

with a low bid of $1,280,176.58 at 14.56% under the estimate.  There are 159 working days 

and 9 months of barricades.  

FM 2164/Union Hill at FM 455 

CSJ: 0816-02-079 Schematic Complete: April 7, 2016 

Limits:  
Intersections of FM 2164 and Union Hill 

at FM 455 
EA Complete: August 2, 2016 

Est. Const. Cost: $1,333,000 ROW Complete: August 2017 

Project 

Description: 

Realign Intersection of FM 2164, FM 

455, Union Hill 
Utilities Complete: February 2018 

Firm:  LTRA Ready to Let Date: March 2018 

Key Contact: 
Massoud Manesh/TxDOT PM: Dawit 

Abraham 
Construction Complete: *  




